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STA. 1077+50.00 SR 96 -7 R
STA.10+00 RELOCATED CR 173 3l 4
=3 MAINTENANCE OF TRAFFIC i
STAGE 3 SR 96 CONSTRUCTION
* MOVE TRAFFIC TO THE NEWLY CONSTRUCTED
/ NORTHBOUND SECTION OF SR 96 AS SHOWN.
w * CONSTRUCT PROPOSED SOUTHBOUND SECTION OF
SR 96 CONCURRENT WITH BRIDGE INCLUDING THE 1
REMAINING RAISED MEDIAN WITH THE EXCEPTION | o
OF GAPS NECESSARY FOR DRIVEWAY ACCESS. ?
* OBLITERATE AND GRADE TO DRAIN OLD NEW e
HOPE-RICHLAND CHURCH ROAD CONNECTION TO Q
SR 96 AS SHOWN.
o * MOVE TRAFFIC TO FINAL CONFIGURATION. | L
* CONSTRUCT MEDIAN. < ~
o STAGE 3 CR 100 CONSTRUCTION P g F ’
* CONSTRUCT CR 100 FROM STATION 24+50 TO 30+00 e
STAGE 3 CR 173 CONSTRUCTION
%i@; * CLOSE ACCESS FROM SR 96 AND CONSTRUCT NEW HOPE /RICHLAND CHURCH
ROAD AS SHOWN
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